

NovaRetail – Enterprise AI Assistant Initiative

Date: January 12, 2026

Attendees:

- Selin Kaya (Head of Data & AI)
- Emre Yıldız (ML Engineer)
- Zeynep Arslan (Security Lead)
- Burak Demir (Product Manager)
- Can Öztürk (Infrastructure Engineer)

Meeting Objective

Kickoff meeting for the internal Enterprise AI Assistant project aimed at improving employee access to company knowledge, reducing support workload, and accelerating decision-making processes.

Key Discussion Points

1. Initial Scope

The assistant will initially support:

- HR policy questions
- IT troubleshooting
- Procurement procedures
- Internal project documentation search

Selin emphasized that the first release should focus on retrieval quality rather than advanced autonomous actions.

2. RAG Architecture Discussion

Emre proposed:

- ChromaDB for MVP
- OpenRouter API for inference
- Local embeddings using sentence-transformers

Can raised concerns regarding long-term scalability of ChromaDB and suggested evaluating Pinecone after MVP validation.

Decision:

- Use ChromaDB for Phase 1
- Reevaluate vector database selection after pilot rollout

3. Hallucination Risk

Zeynep stated that hallucinated responses involving HR or legal policies could create compliance risks.

Requirements proposed:

- Mandatory source citation
- Confidence score display
- “I could not find this information” fallback response

4. Security Constraints

The assistant must:

- avoid exposing restricted documents
- support role-based access control (RBAC)
- log all user interactions for auditing

Can noted that audit logging may increase infrastructure costs significantly.

Action Items

Owner	Task	Deadline
Emre	Build initial RAG MVP	Jan 20
Zeynep	Define document sensitivity levels	Jan 18
Can	Prepare infrastructure cost estimate	Jan 19
Burak	Identify pilot user groups	Jan 17