

Enterprise AI Assistant – Retrospective Meeting

Date: March 3, 2026

Deployment Outcome

The first production deployment was considered technically successful but operationally unstable.

Positive outcomes: reduced repetitive HR support questions improved document discovery speed positive feedback from engineering teams **Main Operational Problems**

1. Retrieval Latency

Average response latency exceeded 11 seconds during peak usage.

Root causes: inefficient similarity search oversized chunk retrieval repeated embedding calls **2. Hallucination Cases**

Several users reported: fabricated policy references nonexistent escalation procedures incorrect compliance recommendations Emre suggested implementing: retrieval confidence thresholds answer validation pipelines reranking models **3. Ownership Ambiguity**

No team clearly owned: vector database maintenance document cleanup evaluation datasets hallucination monitoring Selin proposed creating a dedicated “AI Platform Team.”

Finance rejected additional hiring requests for Q1.

Final Decisions

Approved: reranking experiment document version tracking retrieval evaluation benchmark Rejected: fully autonomous workflow execution automatic email generation external customer-facing deployment